



Australian Government



GovCMS

The path to Drupal 9

Please mute your microphones. This session will be recorded.

- Re-cap
- Now
- Next
- Questions



Please mute your microphones. This session is being recorded.


OBJECTIVES RECAP








- Create the D9 Distribution
- Create a path for a smooth transition for D8 to D9
- Help reduce effort for D7 rebuilding in D8 / D9

Please mute your microphones. This session is being recorded.

APPROACH RECAP





15 Aug	Trial D9 Proof of Concept on GovTEAMS and GovCMS	10 Jan	 D9 pre release(s) available	30 Aug	 Target all current D7 websites moved to D9
31 Aug	D9 Proof of Concept completed	29 Apr	 D9 distribution launch	28 Nov	 D7 End of Life
31 Aug	D7 Agency intention inventory completed	30 Aug	 Target all current D8 websites moved to D9		
11 Sep	 D9 Proof of Concept available on GitHub	2 Nov	 D8 End of Life		
30 Nov	D8 Agency intention inventory completed				

Now



CONSOLIDATED REPOSITORIES

D9:

- GovCMS/GovCMS
 - GovCMS-2.x branch → D9
 - GovCMS-1.x branch → D8
- GovCMS/Scaffold
- GovCMS/Lagoon



PROPOSED GovCMSD9 RELEASE SCHEDULE

Date	Release Version
29 January 2021	GovCMS2.0.0-alpha1
15 February 2021	GovCMS2.0.0-alpha2
1 March 2021	GovCMS2.0.0-beta1
15 March 2021	GovCMS2.0.0-beta2
29 March 2021	GovCMS2.0.0-RC1
12 March 2021	GovCMS2.0.0-RC2
29 April 2021	GovCMS2.0.0

JANUARY - APRIL

January		February		March		April	
Su							Su
Mo		1		1			Mo
Tu		2		2			Tu
We		3		3			We
Th		4		4		1	Th
Fr	1 New Year's Day	5		5		2	Fr
Sa	2	6 GovCMS2.0.0-alpha1		6 GovCMS2.0.0-beta1		3	Sa
Su	3	7		7		4	Su
Mo	4	8		8		5	Mo
Tu	5	9		9		6	Tu
We	6	10		10		7	We
Th	7	11		11		8	Th
Fr	8	12		12		9	Fr
Sa	9	13		13		10	Sa
Su	10	14		14		11	Su
Mo	11	15		15		12	Mo
Tu	12	16		16		13	Tu
We	13	17		17		14	We
Th	14	18		18		15	Th
Fr	15	19		19		16	Fr
Sa	16	20 GovCMS2.0.0-alpha2		20 GovCMS2.0.0-beta2		17	Sa
Su	17	21		21		18	Su
Mo	18	22		22		19	Mo
Tu	19	23		23		20	Tu
We	20	24		24		21	We
Th	21	25		25		22	Th
Fr	22	26		26		23	Fr
Sa	23	27		27		24	Sa
Su	24	28		28		25	Su
Mo	25			29		26	Mo
Tu	26 Australia Day			30 GovCMS2.0.0-rc1		27	Tu
We	27			31		28	We
Th	28					29	Th
Fr	29 GovCMS2.0.0-alpha1					30	Fr
Sa	30						Sa
Su	31						Su
Mo							Mo

D9 DISTRIBUTION

ENABLED – “Locked”	Disabled		
Chaos Tool Suite	Admin Toolbar	Entity Browser	Menu Trail By Path
Clam AV	<i>Adminimal - Responsive Administration Theme*</i>	Entity Class Formatter	Metatag
Config Ignore	<i>Adminimal Admin Toolbar*</i>	Entity Embed	Migrate Cron
Encrypt	Big Menu	Entity Reference Display	Migrate File
Google Analytics	CAPTCHA	Entity Reference Hierarchy	Migrate Plus
GovCMS Security	Chosen	Entity Reference Revisions	Migrate Source CSV
Honeypot	Components!	Environment Indicator	Migrate Tools
Key	Config Filter	Events Log Track	Mini-Site
Login Security	Configuration Split	Facets	Modifiers
Password Policy	Configuration Update Manager	Fast 404	<i>Panelizer*</i>
Real AES	Consumers	Field Group	<i>Panels*</i>
Security Kit	Contact Storage	Focal Point	Paragraphs
Shield	Context	Govcms Consultation	Pathauto
Token	Crop API	<i>GovCMS Foundations*</i>	reCAPTCHA
Two-factor Authentication (TFA)	Custom Permissions	<i>GovCMS Layouts*</i>	Rest menu items
Update Notifications Disable	Data Visualisation Framework	<i>GovCMS Media*</i>	Scheduled Transitions
Username Enumeration Prevention	Devel	Inline Entity Form	Search API
	Diff	Linked Field	Search API attachments
	<i>Display Suite*</i>	Linkit	Search API Solr
	DropzoneJS	Mail System	Simple OAuth
	Dynamic Entity Reference	Media Entity File Replace	Simple XML sitemap
	Embed	Menu Block	

Note: * Discourage future use

D9 & TWO-FACTOR AUTHENTICATION

- By Default
 - Enabled for your project
 - Configured with unique encryption keys
 - Configured for Time Based Authenticator

NEXT

PATH OF D8 TO D9



PATH OF D8 TO D9

1. [WE] Create D9 feature branch
2. [YOU] Identify and fix any issues
3. [WE] Switch the D9 website live

MAY-AUGUST – THE PLAN

[illegible]

D8 TO D9 ISSUES SNIPPETS

- This one works really well, except for `base theme` and the following line, where the service name needs to be changed to `path_alias.manager`.
`$variables['current_path'] = \Drupal::service('path.alias_manager')->getAliasByPath($current_path);`
- *Drupal\Component\Plugin\Exception\PluginNotFoundException*: The "page_12_12" plugin does not exist. Valid plugin IDs for Drupal\Core\Layout\LayoutPluginManager
- Clean upgrade except for the database upgrades with panels_ipe.
[error] Update aborted by: panels_ipe_update_8401
- Theme changes required:
 - service name references.
Symfony\Component\DependencyInjection\Exception\ServiceNotFoundException: You have requested a non-existent service "path.alias_manager". Did you mean one of these: "path_alias.manager", "hal.link_manager"? in *Drupal\Component\DependencyInjection\Container->get()* (line 151 of *core/lib/Drupal/Component/DependencyInjection/Container.php*).
 - function call change
Error: Call to undefined function drupal_render()
in *agriculture_base_preprocess_menumain()* (line 75 of *sites/default/themes/agriculture_base/includes/navigation.inc*).

PATH OF D8 TO D9








NEXT

PATH OF D7 TO D9



MAY-AUGUST – THE PLAN

[illegible]

UPCOMING D9 EVENTS

D9 Local Setup Demonstration

Wednesday 3 March, at 1:30-2:30 pm

The Path to D9

Thursday 1 April 2021, at 2:00pm-3:00pm

QUESTIONS ?

MEET THE D9 PROJECT TEAM



Thank You

