



15 Aug	Trial D9 Proof of Concept on GovTEAMS and GovCMS	29 Jan	D9 pre release(s) available	30 Aug	Target all current D7 websites moved to D9
31 Aug	D9 Proof of Concept completed	31 Apr	D9 distribution launch	28 Nov	D7 End of Life
31 Aug	D7 Agency intention inventory completed	30 Aug	Target all current D8 websites moved to D9		
11 Sep	D9 Proof of Concept available on GitHub	2 Nov	D8 End of Life		
30 Nov	D8 Agency intention inventory completed				