




We will commence at 11:05am

Please mute your microphones. This session will be recorded.

- Purpose
- Objectives
- Approach
- Process
- Open Discussion



PURPOSE

Why are we doing an upgrade?

- → D9 will be End of Life November 2023
- → It has a hard upstream dependency on Symfony which in End of Life November 2023
- → <u>Drupal South 2021 Keynote: Drupal 10 and Beyond Lee</u>
 Rowlands

REF: https://www.youtube.com/watch?v=Q8-I-fhVTUg&t=529s

OBJECTIVES

- 1. Create the D10 Distribution
- 2. Create a path for a smooth transition for D9 to D10

For over 100 agencies


~ 300 SaaS sites & 100 PaaS sites

9 to 10: Proposed approach




2022 2023

9 to 10: Proposed approach



Developing the D10 distro *Module Progress*













D9-D10 DISTRO CONSIDERATIONS

@2.30.0

D3-D 10 DISTRO CONSIDERATIONS • 1May						
	61	16	4	8	1	8
	Ready	D10 available	Critical	High	Medium	Remove
address	linkit	config_ignore	security txt (dev)	webform (6.2.0-beta5)	components (3.0.0-beta3)	ga_login (TFA)
admin_toolbar	media_entity_file_replace	config_split	tfa (2.0.0-alpha2)	entity_embed <i>(dev)</i>		block_place
chosen	media_file_delete	dynamic_entity_reference	config_update (2.0.0-alpha2)	config_perms (dev)		features
config_filter	menu_trail_by_path	focal_point	captcha (2.0.0-beta1)	context (5.0.0-rc1)		video_embed_field (avail)
consumers	metatag	linked_field		bigmenu (2.0.0-rc3)		adminimal_theme
contact_storage	migrate_file	login_security				adminimal_admin_toolbar (dev)
crop	migrate_plus	menu_block		CKAN Connect (SaaS+)		
ctools	migrate_source_csv	minisite		DVF (SaaS+)		
devel	migrate_tools	Page Manager (SaaS+)		Migrate Cron (SaaS+)		
diff	modifiers	Permissions By Term (SaaS+)				
dropzonejs	module_permissions	scheduled_transitions				2
ds	paragraphs	swiftmailer				
embed	password_policy	update_notifications_disable				Deprecated
encrypt	pathauto					panels (avail)
entity_browser	real_aes					Panelizer (dev)
entity_class_formatter	recaptcha					
entity_hierarchy	redirect					
entity_reference_display	rest_menu_items					
entity_reference_revisions	robotstxt					
environment_indicator	role_delegation					
facets	search_api					
field_group	search_api_attachments					
google_analytics	search_api_solr					
GovCMS Consultation	seckit					

layout_builder_modal layout_builder_restrictions

inline_entity_form

govcms_dlm (FINANCE)

honeypot

govcms_security (FINANCE)

shield

token twig_tweak


simple_oauth simple_sitemap

username_enumeration_prevention

D10 DISTRIBUTION

	61		14	7	7
	Ready		D10 available	D10 non-stable available	
address	field_group	module_permissions	config_ignore	tfa (2.0.0-alpha2)	security txt (dev)
admin_toolbar	google_analytics	paragraphs	config_split	config_update (2.0.0-alpha2)	entity_embed (dev)
chosen	GovCMS Consultation	password_policy	dynamic_entity_reference	captcha (2.0.0-beta1)	config_perms (dev)
config_filter	govcms_dlm (FINANCE)	pathauto	focal_point	webform (6.2.0-beta5)	panelizer (dev)
consumers	govcms_security (FINANCE)	real_aes	linked_field	context (5.0.0-rc1)	
contact_storage	honeypot	recaptcha	login_security	bigmenu (2.0.0-rc3)	CKAN Connect (SaaS+)
crop	inline_entity_form	redirect	menu_block	components (3.0.0-beta3)	DVF (SaaS+)
ctools	key	rest_menu_items	minisite		Migrate Cron (SaaS+)
devel	layout_builder_modal	robotstxt	Page Manager (SaaS+)		
diff	layout_builder_restrictions	role_delegation	Permissions By Term (SaaS+)		
dropzonejs	linkit	search_api	scheduled_transitions		
ds	media_entity_file_replace	search_api_attachments	swiftmailer		
embed	media_file_delete	search_api_solr	update_notifications_disable		
encrypt	menu_trail_by_path	seckit			
entity_browser	metatag	shield	panels		
entity_class_formatter	migrate_file	simple_oauth			
entity_hierarchy	migrate_plus	simple_sitemap			
entity_reference_display	migrate_source_csv	token			
entity_reference_revisions	migrate_tools	twig_tweak			
environment_indicator	modifiers	username_enumeration_prevention			
facets					
		70	0/		
		70	%		
			0/	%	
			04	92	%

ALLEVIATE THE LAST CONCERNS



GovCMS Contributed Modules Going, Going, Going and Gone

Going deprecated

- Panels
- Panelizer
 - Functionally replaced by Layout Builder
 - D10 onwards: fresh installs no longer available
 - D9 upgrade: will be a pathway to D10

Going

work in progress

- Video Embed Field
 - Functionality moved to Drupal Core
- Adminimal theme& toolbar
 - Replaced by Claro

Going almost out the door

- Features
- Block Place
 - Step 1 of 2 removal in 2.30.0 release

Gone

- GA Login
 - Removed in 2.27.0
- Replaced by TFA

Deprecated and Obsolete Drupal Core Modules

https://www.drupal.org/docs/core-modules-and-themes/deprecated-and-obsolete

Deprecated Themes

- Bartik
- Classy
- Seven
- Stable

Deprecated Modules

- Aggregator
- CKEditor4
- Color
- HAL
- Quick Edit
- RDF

Obsolete Modules

- Migrate Drupal Multilingual
- Entity Reference
- Simple Test


Upcoming Deprecations

- Activity Tracker
- Forum

Out with the old – in with the new

Adminmal Theme

Claro



SaaS Process

Preparation

- 1. Identifying d10 theme compatibility issues
- 2. Previews
 e.g. Bootstrap Barrio
 and 9.5 & CK Editor 5
- 3. Automation Smoke Testing

Automations

- 1. Create D10 feature branch
- 2. Identify and fix any issues
- 3. Merge D10 website to become LIVE

Preparation: identifying d10 compatibility issues

- internal/drupal-10-compatibility branches in GitLab
- NOT an additional environment
- GovCMS Service Desk account running CI process multiple times
- Continually iterating to find new and improved automated fixes
- No fixes will be applied at this stage

Preparation: identifying d10 theme compatibility issues

Great News

We've completed identifying D10 theme compatibility issues

- Initially 3,000 issues were identified across 298 sites
- 1/3 were Bootstrap Barrio issues Preview in Dec
- 1,500 were common issues provide automation scripts to reach a D10 for your website
- Remaining 500 issues they are complex, but minor enough – we will resolve for you

Preparation: Post Drupal Core 9.5 & CK Editor Preview

D10 Distribution Game Plan

Drupal Core 9.4

CK Editor 4

Drupal Core 9.5

CK Editor 4 (remain default)

CK Editor 5

Drupal Core 10

CK Editor 5

Preparation: Post Drupal Core 9.5 & CK Editor Preview

- No D10 Preview
 - Conscience of not having preview overload fatigue
- Plan: Upcoming D9 release 2.31.0 currently in regression testing
 - Move to Drupal Core 9.5
 - CKEditor 4 will remain the default
 - CKEditor 5 will be installed in the distribution.
 - >> Service Desk Request to enable it on your project <<
 - Allow you to continue testing

Preparation Automation Smoke Testing

The latest round of smoke testing is automations for the modules in the distro being removed:

- 70% of sites are passing
- 20% of sites have in-flight remediations in progress
- = 90% sites are on track to pass with current efforts

The remaining 10% are known and being triaged for remediation - whether that's automation or manual effort



Preparation Automation Smoke Testing

Who's effort you ask?

"The remaining 10% are known and being triaged for remediation - whether that's automation or manual effort"

→ The goal, as it was in D8-D9, is to minimise the remediation for you as the customer.

But we are getting into snowflake territory

If there is action for you, I will clearly indicate that you prior to your upgrade.




\$\$\$ Costs \$\$\$

- GovCMS aims to minimise this upgrade burden as much as possible
- This distribution upgrade is included in your subscription
- So what's not included?
 - I can not guarantee there will be no cost for you
 - Your developer costs could be:
 - Snowflakes
 - CK Editor 5 transition
 - Customisation / bespoke




Timeline & Milestones




9.5 & CKEditor5 Preview

Timeframe	Milestones
10 February	D10 info session
27 February – 14 April 23	9.5 Drupal core & CK Editor Preview ** Timeframe extended **
17 March	D10 info session
3 May	Birthday meetup – D10 info session
End May 23	GovCMS10 Release Candidate
June 23	Security Assessment
End June 23	Drupal 10 Launch
July – September 23	D9-D10 Automations
November 23	D9 End Of Life

9 to 10: Automated Upgrade Timeline



57 out of 300 sites have booked in!



PaaS

Are you:

- Running up to date Drupal Core and modules
- Using supported PHP versions
- Patching modules and any custom modules where issues arise
- Conforming to any maintenance schedules set out by your agency's IT Security policies
- Aligning to responsibilities in the GovCMS and agency Memorandum of Understanding.

- Are the modules you rely on
 - Drupal 10 ready?
 - Have patches?
 - Need attention?
 - Been deprecated?
- Are you using our scaffold or running your own distro?
- What's your timeframe?
- Do you have resources?
- What's your plan?

PaaS – What's changing?

- Enforce compliance with Information Security Manual (ISM)
 - Multi-Factor Authentication on the whole platform for all users accounts
 - Password length & complexity
- Shared responsibility to protect the platform
 - Prevent data breaches e.g Medibank & Optus
- ITSA / CIO / CTO will get a please explain

Control: ISM-1173; Revision: 4; Updated: Sep-21; Applicability: All; Essential Eight: ML2, ML3 Multi-factor authentication is used to authenticate privileged users of systems.

Control: ISM-1504; Revision: 1; Updated: Sep-21; Applicability: All; Essential Eight: ML2, ML3

Multi-factor authentication is used by an organisation's users if they authenticate to their organisation's internet-facing services.

We want to help – But how ??

Challenge:

- When you're project is created, the scaffold & distro are a snapshot in time, and you take over ownership & maintainership
- This means that not all PaaS are equal

To give you a head start and a push in the right direction. We could:

- Create automated PRs for you like we've been doing for SaaS ?
 - update image references from 9.x-latest to 10.x-latest
 - perform automated remediation on their custom themes
 - provide a status report on any issues found in their custom modules

The things you would need to do:

- remediate their custom modules
- change their composer.json file to use D10 core and relevant contrib module releases

My Question to you: How else can we help?

Join us for the next Drupal ACT Meetup (Hybrid Event)

Wednesday, 11 July 2023
5:30 PM - 8:30 PM AEST
Hosted by Synergy
15 National Cct, Barton



https://www.meetup.com/drupalact/events

- Book your preferred D9 D10
 SaaS upgrade timeslot NOW
- end June Launch of D10 distribution
- 3. July September D9-D10 automated upgrades
- 4. end November retire D9 distro

Key Takeaways

Questions & Open Discussion



Thanks for joining us today

Email: GovCMS@finance.gov.au

Join GovCMS GovTeams community

Slack: GovCMChat

Service Desk: https://www.govcms.support/

Status Page: https://status.govcms.support/

