




July Drupal 11 Information Session



Agenda



Project Timeline




Objectives & Approach Recap

Objectives:


Create a secure D11 Distribution then upgrade SaaS websites from Drupal Core 10.5.x to 11.2.x



Approach Breakdown



Key Dates & Milestones



Timeframe	Milestone Description
June 25	✓ Move to Drupal 10.4 Core
	✓ Drupal Core 10.3 is EOL
	✓ Drupal Core 10.5 is released
	✓ Drupal Core 11.2 is released
August 25	Preview of Drupal 10.5 Core
September 25	Move to Drupal 10.5 Core
June 26	Drupal Core 10.5 is EOL & ceases Security Support




Automated Upgrade Process



State of Play


Since Birthday Meet-Up





Distribution Update

@ 3.26.0




Distribution Update

@ 3.26.0









simpleSAMLphp Authentication

Single Sign-On

- Upstream dependency → uses an older version of Symfony
- Drupal 11 compatible release is scheduled for November-December 2025

Plan?

- Will not be included in D11 → temporarily
- Then when it's D11 ready → added into the distribution
- Upgrade timeframe maybe towards the end eg April



What's New in D11?

Book module

- Is being removed from Drupal 11 Core
- Currently in use by 35+ projects
- Contrib equivalent will be added to the distribution

Better Exposed Filters (BEF) Module

Required by Facets module going forward

Session Limit Module

- Nice to have
- Undergoing a Threat and Risk Assessment





Upgrade Schedule



350 projects / 12 groups = average 30 projects in a group

Website Upgrades -> SaaS

- 1. [We] Create D11 feature branch
- 2. [You] Identify and fix any issues
- 3. [We] Merge D11 website to become LIVE

via Service Desk ticket



Website Upgrades -> PaaS

Responsible for their own upgrade process and timeframes

- We want to help you where we can
 - This is also very tricky as you maintain your own code base
 - Have own internal processes
- Share the D11 compatibility report process
- If you're struggling with your maintenance plan
 - Set up a time let's work together
- Drupal Core 10.5 is EOL & ceases Security Support in June 2026



Preparation

Drupal Core 10.5.x preview

Objectives Reminder

... upgrade SaaS websites from Drupal Core 10.5.x to 11.2.x

- Currently Drupal Core 10.4.x
- Drupal Core 10.5.x preview
 - Likely be in August
 - We were waiting until after Drupal core 10.5.1 was released.
- Distribution will move to Drupal Core 10.5.x September

Correct as @ 16 July 2025

Tidy up Technical Debt

Currently in Distro

- Block inactive users
- Config filter
- Mailsystem
- Panels
- Panels IPE
- Field Layout (Drupal Core)
- Forum (Drupal Core)

Equivalent Functionality will remain


- Google Analytics
- Redirect 404 (submodule)

In the Lagoon Layer

- Aggregator
- Adminimal
- ClamAV
- G8 Calendar Item
- G8 Foundations
- G8 Layouts
- G8 Modifiers
- Panelizer
- UI Starter Kit
- Video Embed Field
- Video Embed Media

SaaS+

- Page Manager
- DVF
- Ckan connect



Theme is your Responsibility

- Govcms Bartik
- Govcms8 UI Kit Starter Classy
- Bartik

 - Seven
 - Adminimal Theme

- Claro
- Gin



Don't panic!



#2203082: d11_compatibility_task

% master - 596fb971

#1256028 created by 😂

Stage: build



Easily identifiable as a job we ran on your project




It's a job intended to fail

- → There is no Drupal Core 11.x
- → So that it doesn't inadvertently deploy







#2203082: d11_compatibility_task

% master -- 596fb971

#1256028 created by

Stage: build

```
***********************
      ATTENTION: This is a GovCMS initiated job in preparation for the D11 distribution coming in 2025.
2991
2992
      We are conducting D11 compatibility testing, which will inform our approach to the upgrade path from D10 to D11.
      Until your project is fully D11 compatible, you will continue to see some pipeline failures initiated by the GovCMS
2993
     Service Account.
2994
      This internal testing has no impact on your current build process. No deployment has been triggered.
2995
      To ensure a smooth upgrade, you can get a head start by reviewing and resolving the issues highlighted:
2996
      https://projects.govcms.gov.au/
                                                      /pipelines/1256028/test_report
      ***********************
```







#1256028 created by 😂

Stage: build



Summary								
3 tests	2 failures	0 errors 0% succ		ccess rate		0.00ms		
Jobs								
Job	Duration	Failed	Errors	Skipped	Passed	Total		
filter-secret-detection-report-default	0.00ms	0	0	1	0	1		
d11_compatibility_task	0.00ms	2	0	0	0	2		





Tests								
Suite	Name	Filename	Status					
GovCMS deprecation alerts	Call to deprecated method rebuildThemeData() of class Drupal\Core\ Extension\ThemeHandler. Deprecated in drupal:10.3.0 and is removed from drupal:12.0.0. Use Drupal::service('extension.list.theme')->reset()->getList() instead found on line: 16	themes/custom/ govcms_ct_ theme/govcms_ ct_theme.post_ update.php	(*)					
GovCMS deprecation alerts	Call to deprecated method rebuildThemeData() of class Drupal\Core\ Extension\ThemeHandler. Deprecated in drupal:10.3.0 and is removed from drupal:12.0.0. Use Drupal::service('extension.list.theme')->reset()->getList() instead found on line: 39	themes/custom/ govcms_ct_ theme/src/ UpdateHelper. php	*					



That was a lot to take in! If you're worried – reach out

Q & A

Thank you

