
GovCMS
The path to Drupal 9 

Please mute your microphones. This session will be recorded.



• Objectives

• Approach

• Process

• Questions



OBJECTIVES

• Create the D9 Distribution

• Create a path for a smooth transition for D8 to D9

• Help reduce effort for D7 rebuilding in D8 / D9
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TIMELINE

JUL-SEP 2020
Q3

OCT-DEC
2020

JAN-MAR 2021
Q1

APR-JUN
2021

JUL-SEP
2021

OCT-DEC
2021

JAN-MAR
2022

APR-JUN
2022

JUL-SEP
2022

OCT-DEC
2022

D9 Building Foundations

D8 D9D7  D8

D7  D9

D9 Security 
Assessment



GovCMS D9
Proof of Concept

GovCMS D9
Pre-releases

JAN-MAR
2021

GovCMS D9
Launch D8 EOL D7 EOL

JUL-SEP
2020

Launch D9 websites



KEY MILESTONES
JUL-SEP

2020
Q3

OCT-DEC
2020
Q4

JAN-MAR
2021
Q1

APR-JUN
2021
Q2

JUL-SEP
2021
Q3

OCT-DEC
2021
Q4

JAN-MAR
2022
Q1

APR-JUN
2022
Q2

JUL-SEP
2022
Q3

OCT-DEC
2022
Q4

2020 2021 2022
15 
Aug

Trial D9 Proof of Concept on 
GovTeams and GovCMS

10 
Jan  D9 pre release(s) available 30 

Aug
 Target All current  D7 websites 
moved to D9

31 
Aug D9 Proof of Concept completed 31 

Apr  D9 distro available
28 
Nov  D7 End of Life

31 
Aug D7 Inventory completed 30

Aug
 Target All current D8 websites 
moved to D9

11 
Sep

 D9 Proof of Concept available on 
GitHub

2 
Nov  D8 End of Life

30 
Nov D8 Inventory completed

 



PROCESS

• D8 to D9

• D7 to D9

• D9



D8 TO D9 MODULE PARITY
Custom Modules Will be Removed

Admin Toolbar Field Group Simple OAuth Metatag GovCMS Content Types Features
Adminimal Admin Toolbar Focal Point Simple XML sitemap Panelizer GovCMS Media
Big Menu Inline Entity Form Token CAPTCHA Panels GovCMS Search
Chosen Key Chaos Tool Suite Configuration Split reCAPTCHA GovCMS Security GovCMS8 UI
Clam AV Linked Field Components! Custom Permissions Redirect GovCMS8 Default Content
Config Filter Menu Block Embed Search API GovCMS8 Foundations
Contact Storage Mini-Site Encrypt Search API Solr GovCMS8 Layouts Module Filter
Crop API Modifiers Consumers Facets Two-factor Authentication Page Manager
Diff Paragraphs Context Google Analytics Permissions by Term
Display Suite Password Policy Devel Google Authenticator login Blockers REST UI
DropzoneJS Pathauto Dynamic Entity Reference GraphQL Config Ignore
Entity Browser Real AES Entity Embed Linkit Events Log Track
Entity Class Formatter RobotsTxt GovCMS DLM Login Security Video Embed Field Fast 404
Entity Reference Display Scheduled Transitions Honeypot Mail System Webform Media Entity File Replace
Entity Reference Revisions Search API attachments Security Kit Menu Trail By Path
Environment Indicator Shield Swift Mailer

GovCMS8 Starter 
Theme

Memcache API and 
Integration

Update Notifications 
Disable
Username Enumeration 
Prevention

D9 Compatible
Adminimal - Responsive 
Administration Theme

Configuration Update 
Manager



PATH OF D8 TO D9

1. Create D9 feature branch

2. Identify and fix any issues

3. Switch the D9 website live



PATH OF D7 TO D9

 Rebuild your website 

1. Move to D8 now, then move to D9

2. Move directly to D9



KNOWN CHANGES IN D9

• Two-factor authentication

• PHP 7.4

• Adminimal - Responsive Administration Theme 



THAT’S ALL SHE WROTE …

Questions ?
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